
Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Shackleford Creek 02-SIS-0-CR        
BRLO-5902 (003) CE w/studies PES

Signed by 
County and 

Caltrans 
11/09/01.

Sandy's project.  Plan to construct summer 2003.  North State Resources doing biology.

EA02-451954      
Bridge 02C0064 APE

Signed by 
FHWA 

01/23/96.

Section 106
NHPSR signed 

by FHWA 
3/14/96.

Section 106 complete per B Hamusek 4/2/01.

Floodplain study
Signed by 

FHWA 
01/07/02.

Original study signed by FHWA 3/28/96.  10/26/01 addendum to original study prepared. 
11/20/01 to FHWA for approval.

Biology Revisions 
needed

5/17 SW checked with NSR about updating the BA prepared in 1995-96. They'll review 
what needs to be done next week.1/25/02 NSR prepared addendum. Habitat and 
presence of coho and steelhead. 2/4/02 KG completed review. Needs BA for sec 7 
consultation. Info to County 2/15 on BA. 3/18 County sent copy of consultant's proposal - 
looks good. 3/26 recd copy of req to NMFS for technical assistance. 5/1 field review 
w/NMFS. 6/13 sent info for BA at S Waite's request. 12/23/02 BE/EFH to KG for review. 
1/3/03 KG okayed for transmittal to NMFS.  1/13 draft trans letter for NMFS to KG for 
review. 1/18/03 letter to Arcata NMFS req initiation of Informal Consultation.

2/20/03 D Ashton asked for addl info on project and existing conditions.  2/24 sent info to 
S Waite.

STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS

Replace existing bridge with new, single-span bridge downstream on new alignment.  Reconstruct intersection of Quartz Valley Road and Dangle Lane to accommodate new 
alignment.  Reconstruct approaches approx 240 ' on west and 114' on east.  Install bridge and approach railings and rock slope protection.  The existing bridge will be removed 
following construction of new bridge and approaches.  
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Shackleford Creek, 
cont.

Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Biology To NMFS 
1/18/03

5/17 SW checked with NSR about updating the BA prepared in 1995-96. They'll review 
what needs to be done next week.1/25/02 NSR prepared addendum. Habitat and 

presence of coho and steelhead. 2/4/02 KG completed review. Needs BA for sec 7 
consultation. Info to County 2/15 on BA. 3/18 County sent copy of consultant's proposal - 

looks good. 3/26 recd copy of req to NMFS for technical assistance. 5/1 field review 
w/NMFS. 6/13 sent info for BA at S Waite's request. 12/23/02 BE/EFH to KG for review. 

1/3/03 KG okayed for transmittal to NMFS.  1/13 draft trans letter for NMFS to KG for 
review. 1/18/03 letter to Arcata NMFS req initiation of Informal Consultation.

Kelly Reed ACOE 
wants NMFS okay 

first
Wetlands In preparation Will be included in NES/BA.  1/17/02 letter from NSR to ACOE requesting re-verification 

of jurisdictional waters.  1/25/02 recd revised delineation w/maps from NSR.

Public notice Complete Discussed with SW 5/17. 10/26 sent notice for newspaper publication; comments invited 
until 12/1/01.

Haz. Mat. Complete Sent sample letter to SW 5/17. 1/14/02 S Waite gave copy of letter from Siskiyou Co 
Public Health.

STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical 
Study 

Required

Transmittal/Approval 
Dates Status/Notes

Sandy's project.

Front Street at 
Cottonwood 

Creek

02-SIS-0-CR       
BRLO-5902(019)    CE w/studies PES

4/2/03 Field review & meeting on PES.  Field eview form & Draft PES e-
mailed 3/26/03 reviewed at field review with BMorrison & Wlanning,  
Requested changes to be incorporated and resubmittted. WL provided A 
Cultural Resource Survey dated July 1979. Photos taken, can be located 
on N:/Photos/Staff Folders-Photos/Sandy P 

EA 02-918039L  
Bridge # 
02C0058

APE

Section 106
5/1/02 advised Scott Waite best to avoid old home on southwest approach 
to bridge. 4-2-03 WLanning provided the Cultural Resources Survey of the 
Upper Hornbrook Bridge Across Cottonwood Cr. (@ the field review).

Floodplain 
study

Biology 5/1/02 field review w/NMFS. Salmon and steelhead.

Farmlands
Haz. Mat.

STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS

Replace a single-lane, five-span 118-foot-long bridge with a new bridge.  The new bridge will be 24-foot-clear width, two-lane, likely three-span, precast, prestressed 
concrete voided slab structure with piers founded on rock.  Approach roadways will be widened to two-lane and slightly realigned, adequate for a 25 MPH design speed. 
Old bridge to be removed prior to construction of the new bridge.
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

Old Highway 99 
Overlay

02-SIS-0-CR        
BRLO-5902(0XX)    PCE PES Left-over money from A12.

EA 02-918039L        APE Will use minimal APE.

Section 106 Scott Waite sending out information request letters.

Floodplain study

Biology Need letter from CDFG.

STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical 
Study Required

Transmittal/Ap
proval Dates Status/Notes

Mt. Shasta 
Discovery 

Center
02-SIS-0-CR    CE w/studies PES

7/12/02 Field review and meeting on PES.  Draft PES outlined at 
meeting, USFS will complete and sign and send to CT. 10/21/02 Met 

with JC and USFS NEPA team to discuss PES and prelim design. 
Project slowed due to DBE issues.

 TEA Project    APE

Section 106
Hopes to 

construct 2004 Floodplain study Not a floodplain

Biology
Haz. Mat. Brownsfield investigation site.

STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS



Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Lake Siskiyou 
Trail 02-SIS-0-CR     ? PES

  TEA Project     APE
Section 106

Floodplain study
Biology

Haz. Mat.

STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical 
Study 

Required

Transmittal/Ap
proval Dates Status/Notes

HES Countywide 
Lettering Project

02-SIS-0-CR   
STPLHG-
5902(037)

PCE PES Countywide application of thermoplastic decals at approx 850 locations.  No pavement 
grinding or paint removal.  All work within ROW.

EA02-918219L APE

Section 106
Floodplain 

study
Biology

Haz. Mat.

STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS
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